Message

From: Fennessy, Christopher [christopher.fennessy@Rocket.com]
Sent: 9/20/2017 5:21:37 PM
To: Keller, Lynn [Keller.Lynn@epa.gov]; ROJAS-MICKELSON, DAEWON [rojas-mickelson.daewon@epa.gov]; MacDonald,

Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov) [Alex.MacDonald @waterboards.ca.gov]; MacNicholl,
Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov) [Peter.MacNicholl@dtsc.ca.gov];
jim.rohrer@dtsc.ca.gov

Subject: RE: CAG Schedule Update

Attachments: CAG Handout - Back 09-20-17 .xlsx

Revised schedule. | added PP with CEQA and | added ROD with a completion date of the end of September, assuming
EPA would want it completed in the fiscal vear {(also assuming we are working closely enough together that the ROD can
be prepared at the same time the final RAP is being prepared). | did not extend the Bl since the Final Rl has been
completed and the investigation is really additional data to support remedy. | did add HHERA to the FS and Draft RAP
timeline,

Christopher M. Fennessy, P.E.

Agrojet Rocketdyne, Inc.

Engineering Manager, Site Remediation
11280 Pyrites Way, Suite 125

Rancho Cordova, CA 85670

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: Fennessy, Christopher

Sent: Monday, September 18, 2017 12:20 PM

To: 'Keller, Lynn'; ROJAS-MICKELSON, DAEWON; MacDonald, Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov);
MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov); jim.rohrer@dtsc.ca.gov
Subject: RE: CAG Schedule Update

Hi Lynn — We had previously discussed difficulty with meeting an August 2018 schedule due to the nesd to incorporate
data collected through April 2018, Since we all now agree that we no longer nesd to wailt until April to finalize the
HHERA and FS, we feel it should be very achievable to meet the August 2018 deadline.

The additional data currently being collected is only going to provide clarification on the extent of remedy. While it may
provide a little additional N&E information, that information is not necessary to determine if there is a risk or if remedy
is needed. As such, this additional data should not reguire changes to the Rl or HHERA. The Agencies have already
approved the final Rl The Agencies have also already approved final responses to comments on the draft HHERA and a
final version was submitted in August 2016, Per EPA’s request, all that is necessary is a short update to the uncertainty
section discussing the change to the vapor intrusion evaluation. We can incorporate that now and submit the revised
final HHERA to the Agencies by the beginning of October.

The additional data currently being collected will be folded into the FS and RAP. We anticipate that the revised draft F5
will be submitted in November and the draft RAP will be submitted to the Agencies in December. We feel that the
Agencies should be able to provide comments on these documents within 30 days. That should provide sufficient time
to revise the RAP based upon Agency comments, complete the CEQA process, and finalize the RAP by August 2018,
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if there are different views on how to complete this project, we can discuss further during Thursday’s technical
meeting. Thanks, Chris

Christopher M, Fennessy, P.E,

Aegrojet Rocketdyne, Inc.

Engineering Manager, Site Remediation
112860 Pyrites Way, Suite 125

Rancho Cordova, CA 85670

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: Keller, Lynn [mailto:Keller.Lynn@epa.gov]

Sent: Friday, September 15, 2017 6:20 PM

To: Fennessy, Christopher; ROJAS-MICKELSON, DAEWON; MacDonald, Alex@Waterboards
(Alex.MacDonald@waterboards.ca.gov); MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.qov)
(Peter.MacNicholl@disc.ca.gov); jim.rohrer@disc.ca.qov

Subject: [EXTERNAL] RE: CAG Schedule Update

Hi, Chris.

My only comments are on the Area 40 timeline; it shouldn’t show the Rl as ending in Feb 2016 since data is still being
collected through this calendar year to supplement the Rl and HHRA. Also, as we’ve discussed, it doesn’t seem realistic
to finalize the supplemental RI, HHRA, FS, RAP, and CEQA by Aug 2018. There is no mention of the ROD either, which
will still be required (although it will tier off the RAP, we still have to do one). We’ll also have to do a PP if the CEQA/RAP
process doesn’t have a robust enough public involvement component—but hopefully EPA and the State can come up
with something that satisfies all three requirements.

Thanks,
Lynn

Lynn M. Keller, BT, EMP
UBEPA Region g RPM
=5 Hawthorne 5, 8FD 7
San Francisoo, U4 gqios
4159474102

From: Fennessy, Christopher [mailto:christopher.fennessy@Rocket.com]

Sent: Friday, September 15, 2017 3:40 PM

To: Keller, Lynn <Keller.Lynn@epa.gov>; ROJAS-MICKELSON, DAEWON <rojas-mickelson.daewon@epa.gov>;
MacDonald, Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov) <Alex.MacDonald@®waterboards.ca.gov>;
MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov)
<Peter.MacNicholl@dtsc.ca.gov>; jim.rohrer@dtsc.ca.gov

Subject: CAG Schedule Update

Hi Everyone — | have updated the schedule that we provide to the CAG and wanted you to review and comment prior to
issuance. If you feel the schedule should be adjusted in any way, please respond to all. Thanks! Chris

Christopher M. Fennessy, P.E.

Aerojet Rocketdyne, Inc.

Engineering Manager, Site Remediation
11260 Pyrites Way, Suite 125
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Rancho Cordova, CA 95670

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com
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